
 

 

 Report # 13, 10.10.22 

 

M/M Architects Project No.  20-LTSD-01- HSMS 

Date of Site Visit:  10/10/22 

Time of Site Visit:      12:30 pm 

Weather:    Clear skies, cool, sun 

Temperature:      cool 60 degrees 

Prepared by:      RAL 
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This report documents the Architect’s daily site visit for the above referenced project.  The following specific 

items were observed. 
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The project has now entered Phase 1.  

01. PERSONNEL PRESENT AT SITE: 

GC:  GC,  about 6 to 8 Masonry subs from Caretti 

PC:  

EC:  

02. WORK OBSERVED IN PROGRESS: 

GC: Continuing CMU in fill wall work at the Competition gym, and setting steel 

MC:  

PC:  

EC:  

03. ISSUES ENCOUNTERED / ITEMS OF CONCERN OR REQUIRING FOLLOW UP: 

None at this time. 

04. REPRESENTATIVE PHOTOS DEPICTING WORK IN PROGRESS: 
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Respectfully Submitted,  

MAROTTA / MAIN ARCHITECTS 


